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1. Introduction

In the early 1980’s, the D@ collaboration embarked on a broad and exciting program to study
physics at the energy frontier with a powerful new detector. Our efforts in building the D@ detector
were amply rewarded by the rich physics that emerged from Run 1, highlighted by the discovery
of the top quark. After another long period of detector construction, we are nearing completion of
the D@ upgrade and will soon be taking data with a significantly improved detector designed to
exploit the opportunities provided by the upgraded Tevatron.

Our physics goals for Run 2 are ambitious; a partial list includes:

« Discovery of the Higgs boson,

» Finding new physics beyond the Standard Model (SM), such as supersymmetry,
* Making detailed measurements of top quark properties,

e Precisely measuring the top quark and W boson masses,

e Measuring CP violation in B decays, and

+  Performing QCD studies at high and low Q%

The degree to which the above physics program is successful depends critically on two
factors: the integrated luminosity delivered to DG and the performance of the D@ detector.

We believe that the clearest case for maximizing the integrated luminosity is found in the search
for the Higgs boson. The SM Higgs boson mass is currently constrained to be greater than 107.7
GeV by direct searches at LEP' and less than 188 GeV by electroweak radiative corrections?
(both limits are at the 95% confidence level). Figure 1 shows the discovery reach for a SM Higgs
boson expected in Run 2.2 With the ~2 fb” luminosity goal for Run 2a, there is little sensitivity for
the SM Higgs beyond the range already covered at LEP. However, the situation changes



dramatically with a further factor of 10 increase in integrated luminosity. For example, with an
integrated luminosity of 20 fb™ per experiment, we expect to be able to:

 Make a 5+ s.d. discovery for my < 120 GeV,
e See a 3+ s.d. signal for my < 180 GeV, or
* Exclude the Standard Model at the 95% CL if there is no sign of the Higgs.

Our best hope for fully exploiting the tremendous physics opportunities offered by the Tevatron
collider is to maximize the mtegrated luminosity delivered to the collider experiments, with a Run
2b goal of at least 15-20 fb™ per experiment.
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Figure 1: SM Higgs discovery reach at the Tevatron. The lower edge of the bands shows the
expected luminosity threshold; the upper edge shows the effect of increasing the expected
luminosity threshold by 30%.

The other critical factor in meeting our Run 2b physics goals is the performance of the DY
detector. The current DJ upgrade design is based on the 2 fb™ luminosity goal for Run 2a. To
achieve an integrated Ium|n03|ty of 15-20 fb™ for Run 2b, the Tevatron will have to run at peak
luminosities of ~5x10% cm™s™ for a period of 3-4 years. This luminosity is a factor of 2.5 greater
than the design goal for Run 2a, substantially increasing the occupancy in tracking devices and
leading to radiation damage in some detectors. These concerns have led us to begin developing
plans for a Run 2b upgrade to maintain the capabilities of the DJ detector.

To better understand the impact of extended running at high luminosity, D@ held a one-day
workshop in March 2000 to evaluate the anticipated performance of the D@ detector systems in
Run 2b.* What emerged was an outline of the required upgrades:

» Replacement of the inner layers of the silicon vertex detector due to radiation damage,

» Construction of an additional silicon layer to improve b-tagging efficiency and tracking
pattern recognition,

« Improvements to the trigger system to handle the higher physics rates and detector
occupancies,

» Possible need to replace the parts of the fiber readout electronics due to problems operating
at 132 ns bunch spacing, and

e Possible need for improvements in the muon system to deal with wire aging and high
occupancies in the central muon drift tubes.



Initial plans for these Run 2b upgrades were presented at the April PAC meeting. We appreciate
the PAC’s encouragement, and have continued to develop our Run 2b upgrade design and R&D
plans. We are currently exploring various options for each element of the upgrade, with the goal
of converging on the most promising options during the June D@ collaboration workshop. We are
also working to identify the R&D needed for the Run 2b upgrades, especially for those items with
long lead-times. We anticipate developing a detailed R&D plan in the coming months.

In the next section, we briefly describe the Run 2b upgrade options being most vigorously
pursued at this time. Our current understanding of the required R&D is described in Section 3,
followed by concluding remarks in Section 4.

2. Run 2b Upgrade Options

D@ is investigating a variety of Run 2b upgrade options to help us identify those options that will
best meet our physics goals and schedule constraints. In the sections below, we describe the
options under consideration for maintaining the performance of the silicon tracker, providing an
additional silicon layer, developing new silicon readout chips, and improving the trigger. We also
discuss our concerns about the fiber readout electronics and the central muon chambers.

Silicon Tracker Options

This section describes the options under consideration for maintaining the performance of the
Run 2a silicon tracker throughout Run 2b. We begin by describing the problem of radiation
damage to the inner silicon layers, followed by discussion of the partial replacement and full
replacement options for the silicon barrel detectors. We also describe the options under
consideration for the forward tracker.

Radiation Damage in the Silicon Detector

We expect that the present D& SMT silicon sensors will be able to withstand a radiation dose of
~2 MRad.® Charged particles from beam-beam collisions are the dominant source of radiation
damage; the expected radiation dose per fo™', ®(r) = 2.22/r"*® MRad/fo™", was empirically derived
from CDF SVX data® and is shown in Figure 2. Layer 1 (L1) accumulates 0.4 MRad/fb™" and will
need to be replaced after ~5 fb” of integrated luminosity; Layer 2 will need replacement after ~11
fb™. Thus, at least two silicon layers must be replaced to maintain the functionality of the silicon
detector in Run 2b.

Due to the low manufacturing yield and insufficient radiation hardness of the double-sided silicon
sensors in the current upgrade, we plan to use two rad-hard single-sided sensors that are glued
back-to-back as a substitute for double-sided sensors. This will allow us to use a more reliable
technology, while continuing to make both axial and stereo measurements. The only drawback of
this approach is the increased thickness of the silicon sensors, an issue we discuss in the next
section. We are currently considering two rad-hard sensor technologies: low-resistivity silicon’
and oxygenated silicon.®

Since Layers 3-4 are expected to survive at least 20 fb” of integrated luminosity, we have a
choice of replacing only Layers 1-2, or making a complete replacement of Layers 1-4. There are
advantages to both approaches, and we are presently investigating both options. We provide
here a summary of our current understanding of these options.
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Figure 2: The radiation dose per fb” received by silicon sensors as a function of their radial
position. Vertical lines show the positions of the silicon sensors for Layers 1-4 in the present DQ
tracker and for a possible new inner Layer 0.

Partial Replacement Option

If only Layers 1-2 are replaced, we save the expense and manpower required to build new
support bulkheads and the ladders for Layers 3-4 (2/3 of all the ladders in the current design). A
preliminary plan for replacing these layers, based on our experience building the current silicon
tracker, is described below.

A concern with the partial replacement option is whether Layers 3-4 are sufficiently rad-hard. To
minimize reverse annealing effects, we would remove the silicon tracker from D@ and keep it in
cold storage when it is not being worked on. A calculation of the expected depletion voltage for
Layer 3 shows that it remains under 100 volts for 20 fb" of integrated luminosity, including a 12
week warm period after 3.5 fb™ for Layer 1-2 replacement.g Thus, our best information at this time
indicates that Layer 3 can tolerate several weeks at room temperature after Run 2a and still
survive the radiation dose expected during Run 2b.

The ladder replacement would begin by warming one of the barrels to bring it closer to room
temperature. The High Density Interconnect (HDI) tails that bring out the electrical signals for
Layers 1-2 would be cut and extracted from the barrel. The Layer 1 ladders and the inner 6
ladders for Layer 2 would be quickly removed, as their removal does not endanger ladders in
Layers 3-4. The outer 6 ladders in Layer 2 would be removed by reversing the installation
procedure. Figure 3 shows the installation of the final ladder in the first D@ barrel detector,
including the mounting fixture used to hold the ladder during installation. After the ladder is in
place, pins are installed to hold the ladder in position. We anticipate that removing the old ladders
will take 2 days. Our experience is that new ladders can be installed at a pace of about 6 a day.
An additional day will be needed for surveying the barrel, leading to an estimate of ~7 days per
barrel to replace Layers 1-2. Completed barrels would be installed in the support cylinder and
aligned in a manner similar to that used for the Run 2a detector. A realistic estimate of the time
required for replacing Layers 1-2 will be possible after the Run 2a detector is installed; at present,
the partial replacement option appears to be feasible during a shutdown of modest duration.

A potential concern with the partial replacement option is whether we can keep the inner-layer
sensors sufficiently cool during Run 2b to minimize the increase in depletion voltage from reverse
annealing. The existing bulkheads provide cooling for the readout chips, and rely on thermal
conduction to cool the sensors. Further studies are needed to determine if the present cooling
system is adequate.



Figure 3: Installation of the final ladder in the first D& barrel detector. The moving fixture is shown
on the right holding a ladder as it is being installed into the detector.

Full Replacement Option

We have also initiated a study of the full replacement option where we would build entirely new
barrel detectors. Advantages of replacing the entire silicon tracker include minimizing the length
of the shutdown, avoiding the need to replace the delicate silicon ladders on a tight schedule,
elimination of concerns about the radiation hardness of Layers 3-4, and increased flexibility in
designing the Run 2b upgrade. While there is a possibility that the partial replacement option
could be done using leftover SVX 2e readout chips, the full replacement option will most definitely
require a new readout chip design. We have just begun to look into the full replacement option,
and hope to have a clearer understanding of the relative merits of the two options in the near
future.

Forward Tracking Options

In addition to the silicon barrel detectors, D@ is building silicon disk detectors to provide forward
tracking coverage and extend the effective length of the silicon tracker to accommodate the large
size of the luminous region (0,~25 cm) during the start of Run 2a. While we expect the Tevatron
to operate with a crossing angle during Run 2b, reducing the size of the luminous region to 0,~12
cm, it remains desirable to maintain forward tracking out to at least |n|<2 to match the coverage
of the muon detector. One option would be to leave the F-disks and H-disks in their current
locations. The F-disks will be exposed to non-uniform irradiation, so part of the detector at low
radius will not be fully depleted, adversely affecting the signal/noise ratio. The minimum radius of
the H-disks is 9.5 cm, and we do not expect they will experience significant radiation damage. A
second option would be to build two additional barrel detectors, giving a total of 8, with the new
barrels having only Layers 3-4 instrumented. Spare bulkheads are available, so it may only be
necessary to manufacture additional silicon ladders. This option provides good tracking coverage
out to |n|=2, and would allow some or all of the disk detectors to be removed. We are not
considering building new F-disks at this time.



Additional Silicon Layer

Many of the Run 2 physics goals, including Higgs discovery and top quark studies, are heavily
dependent on tagging b-quarks. Both the partial replacement and full replacement options utilize
silicon ladders made from two single-sided sensors glued together. The increased multiple
scattering from the double thickness of silicon will degrade the impact parameter resolution and
reduce the b-tagging efficiency relative to Run 2a. The present resolution can be recovered — in
fact, can be substantially improved — by adding an additional silicon layer. The improved impact
parameter resolution would increase the b-tagging efficiency and allows us to make the best use
of the delivered luminosity. An additional silicon layer would also help track reconstruction in the
high-occupancy environment anticipated for Run 2b.

We are considering three options for the additional silicon layer: an inner layer of strips, an inner
layer of pixels, and an outer layer of strips. A brief summary of each option follows.

Layer O Strips

The Layer O strip option adds an additional layer of silicon strips inside Layer 1. The impact
parameter resolution is improved significantly by making a precise measurement of the track in
the r-@ plane at the smallest possible radius. The minimum radius for the Layer 0 strips is limited
by radiation damage, with an exposure of ~1 MRad/fb™ at a radius of 1.5 cm (see Figure 2). This
radius is also safe from beam halo, both at injection time and during data taking, because the
detector is always in the “shadow” of the low-beta quadrupole magnet. We describe here an initial
design for the Layer 0 strip option.

Twelve Layer 0 ladders are arranged in a barrel to preserve the 6-fold axial symmetry of the
present silicon tracker, as shown in Figure 4. The overlapping ladders provide redundant
coverage and minimize dead regions. As in the present tracker design, there are 6 such barrels
along the beam direction.

Each ladder contains a single 12 cm long silicon sensor with 25 um pitch axial strips and four
readout chips, two at each end. Since the readout chip pitch is typically 50 um, neighboring strips
are read out on opposite ends of a ladder. All Layer 0 sensors are identical and thus only 1
detector mask is needed. Because of concerns about radiation damage, the readout chips might
be moved to a larger radius (~3 cm) and connected to the sensors by fine-pitch flex circuits.

As is the case with all of the options for an additional silicon layer, there are many detector and
engineering issues that must be resolved. R&D support is urgently needed to understand issues
of radiation damage, mechanical support, cooling, cabling, ladder design, and changes to the
beam pipe.

Figure 4: Sketch of the geometry in the r-@ plane for the Layer O strip option.



Layer O Pixels

A second option for a silicon Layer 0 is to use pixel detectors located close to the beam pipe.
Pixel detectors have distinct advantages in being very radiation hard and providing full 3-D space
points. The very large number of channels and low occupancy per channel are unique features of
the pixel option that would undoubtedly be helpful in track finding. We are also exploring the
possibility that pixels could be incorporated into the Level 1 tracking trigger to improve trigger
rejection and provide an impact parameter trigger at Level 1.

We have had discussions with the Fermilab Rad-Hard Vertex Detector group to better understand
the status of the pixel development efforts at Fermilab and how this work might be used by DJ in
Run 2b. We have been impressed by the work of this group, but must develop a better
understanding of the advantages and disadvantages of the Layer O pixel option. Concerns
include increased multiple scattering relative to strip detectors, integrating the FPIX readout chip
into the DAQ system, and the potential schedule risk associated with this new technology.

Layer 5 Strips

We are also considering an “ISL” option where we would replace the inner two layers of the fiber
tracker with silicon strip detectors to add a Layer 5 to the silicon tracker. At a luminosity of 5x10%
cm?s” with 103 bunches, the occupancy in the inner fiber layers is expected to be ~20%,
reducing the effectiveness of these layers for triggering and tracking. With ~150 um pitch silicon
sensors, the occupancy would be reduced significantly, improving pattern recognition in the
tracker. The Layer 5 ladders would be generally similar to the Layer 1-4 ladders. Axial and stereo
measurements would be achieved by gluing two single-sided detectors back-to-back, while
readout would be done using SVX 2 chips (or their replacement).

With the additional stereo measurement in Layer 5, we have the option of building Layer 1 with
only axial strips (to minimize multiple scattering) if studies show that this improves b-tagging
efficiency. It may also be possible to improve the impact parameter resolution by increasing the
precision of the Layer 1-2 measurements, either by decreasing the strip pitch or employing an
intermediate strip in the Layer 1-2 sensors.

Since this option eliminates two of the fiber layers, the tracking trigger would require modification.
One possibility would be to include the stereo layers in the trigger, and is discussed below.

Silicon Readout Options

We are presently using the custom designed SVX 2e chip'® for reading out the silicon tracker and
fiber detectors. This chip was fabricated using UTMC’s rad-hard 1.2 micron technology. We
estimate that with the completion of the Run 2a detectors and our present yield of 60%, we will
have approximately 2500 chips that could be used for the Run 2b upgrade. These chips appear
to be able to survive a radiation dose of ~6 MRad.

The number of new chips needed for Run 2b depends on the scope of the upgrade. For
replacement of silicon Layers 1-2, we would need 1008 good chips, not including spares. The
Layer O strip option would require an additional 288 chips, the Layer 5 strip option would require
700-1400 chips depending on the strip pitch, and the forward barrel option would require 720
chips. Rebuilding the fiber readout MCMs or choosing the full replacement option would require
an additional source of readout chips.

If the existing supply of SVX 2e chips is inadequate, we cannot simply purchase additional chips
since the UTMC 1.2 micron rad-hard technology is no longer available. Options that have been
explored include:

e Procuring rad-soft SVX 2 chips for the fiber readout electronics,
*  Obtaining SVX 3 chips from Honeywell,

* Redesigning the SVX 2 chip in 0.8 micron SOI technology,

* Redesigning the SVX 2/3 chip in 0.25 micron technology, and

» Using the CMS APV 25 chip.



A joint effort with CDF to redesign the SVX 3 chip in 0.25 micron technology would have
advantages for both collaborations and is the option we have looked at most closely. Indications
are that the tools available for chip design with the 0.25 micron technology are more advanced
and accurate than for previous technologies. The radiation hardness comes without special
processing and is probably better than either the SVX 2 or SVX 3 chips. While the development
time for a new readout chip is a concern, the turn-around time should be considerably faster than
for the previous rad-hard submissions since we would be using an industry standard process.

Trigger Improvements

A robust and versatile trigger is an essential part of a hadron collider experiment. While the
existing trigger framework is sound, we anticipate needing to make incremental improvements to
several trigger systems for Run 2b. The higher luminosity for Run 2b will require us to be more
selective in our triggers to keep trigger rates at an acceptable level. Not only do the rates for
physics processes scale with luminosity, but at high luminosity the large number of proton-
antiproton interactions in a typical beam crossing leads to a drop in the trigger rejection power.
We estimate that a factor of 2-4 improvement will be needed in the product of Trigger Rejection x
Trigger Rate at each level of the trigger.

Further study is needed to identify the optimal mix of trigger upgrades. We describe here two
options, a Level 1 tracking trigger upgrade and a Level 1 calorimeter trigger upgrade, which have
been presented at DG Run 2b meetings. In addition, we would likely upgrade the processing
power of the Level 2 and Level 3 triggers, as more powerful CPU’'s become commercially
available, and increase the Level 3 trigger rate to write more events on tape.

At high luminosities, multiple interactions cause a substantial increase in fiber tracker
occupancies, leading to an increase in the number of “fake” tracks from random combinations of
hits. This will be especially true if we decide to remove the inner fiber layers to provide room for a
5" layer of silicon strips. One option that we have begun to investigate is to include the stereo
fiber layers in the track trigger to reduce the probability of fake tracks. Since the readout boards
for axial and stereo fiber layers share a common design, the stereo hits are readily available. New
stereo-layer track trigger logic would have to be developed to find tracks in the stereo layers and
match them with the tracks in the axial layers.

The DD Level 1 jet triggers are based on the transverse energy in 0.2x0.2 trigger towers
exceeding programmable thresholds. Since jets typically spread their energy over many trigger
towers, the jet triggers have an extremely slow turn-on curve. One option for sharpening the jet
energy threshold is to base the trigger on overlapping 3x3 or 4x4 groups of trigger towers. The
tower energies are not easily accessible in the current Level 1 trigger design, but the bits
indicating which energy thresholds were exceeded for each trigger tower are accessible. By
combining the threshold bits from several neighboring trigger towers, it should be possible to
make a better estimate of the jet energy than is possible using the bits from a single tower. Given
the steeply falling jet energy spectrum, even a modest improvement in the trigger turn-on curve
could be useful. The same technique could be used to improve the turn-on of the electron trigger
and possibly impose electron isolation and track matching criteria at Level 1.

Fiber Readout Electronics

We are having difficulties making the fiber readout electronics operate with a bunch spacing of
132 ns. The problem is associated with the “SIFT” chip, a custom chip that discriminates the
VLPC signals and provides a pick-off that allows an SVX 2e readout chip to measure the
amplitude of the signal. The SIFT and SVX chips are mounted on Multi Chip Modules (MCMs),
which are then mounted on Analog Front-End (AFE) boards. Thus, if we decide to replace the
SIFT chip, we would also need a substantial number of SVX chips (or their replacement) for the
fiber readout electronics.

At this point, we lack definitive information on whether it will be necessary to replace the MCMs
and/or the AFEs for 132 ns operation. While our efforts are currently focused on bringing the fiber



tracker readout electronics into operation with 396 ns bunch spacing, we will continue to study
this problem so that we can better understand what options are available to us.

Central Muon System

We have some concerns about the performance of the B/C layer central muon drift tubes. These
drift tubes are unchanged from Run 1, where significant aging was observed in areas with high
background rates. Backgrounds also increase the chamber occupancy, which can generate fake
tracks in the muon system. These backgrounds are largely due to beam halo and particles that
escape through gaps in the calorimeter and far exceed the rates for real muons. For Run 2, we
have added a significant amount of new shielding in an effort to keep these particles out of the
muon system.

Replacing the central muon drift tubes would be a major undertaking, and is not an option we are
considering for Run 2b. During Run 1, we found that we could clean the wires by “zapping” them
with a large current discharge. We expect that it will be necessary to occasionally clean the wires
in this manner during Run 2. Our best estimate is that wire cleaning will need to be performed
roughly once per fb”, but the actual level of backgrounds and their distribution across the
detector won’t be known with certainty until we start running. If we find that backgrounds in the
B/C layer muon drift tubes are at a level that would adversely affect the Run 2b physics program,
we would likely want to implement modest upgrades to the central muon system that would help
mitigate the problem.

3. Preliminary Plans for FY2001 R&D Program

We have presented a number of options for Run 2b upgrades that are under consideration by the
D@ collaboration. We believe this is a sign of the vigor and interest by the DJ collaboration in
Run 2b, as well as the youth of the Run 2b effort. We hope to begin the process of narrowing our
options at the June DY workshop, and continue working towards a more detailed blueprint for the
Run 2b upgrade over the course of the summer. As we narrow our options, the required R&D will
become better defined, allowing us to prepare a more detailed R&D plan.

The broad outline of the R&D program required for Run 2b is beginning to emerge. We describe
below the critical, long-lead time R&D that must begin as soon as possible to meet the tight
schedule for the Run 2b upgrade.

Development of a new readout chip for the silicon tracker

If our present supply of SVX 2e readout chips is inadequate for the Run 2b upgrade, we will need
a new readout chip. Since CDF is very likely to require a new readout chip, there are clear
advantages to a joint CDF/D@ effort, provided the needs of the two experiments can be
accommodated in a single chip design. Given the long lead-time for chip development, this effort
should begin as soon as possible.

Silicon radiation damage studies

We need to improve our understanding of the effect of radiation on the silicon detectors being
built for Run 2a and under consideration for Run 2b. While we expect Layers 3-4 to survive the
radiation dose in Run 2b, the inner layers see very high doses and we need to make realistic
radiation damage tests of the low-resistivity silicon and oxygenated silicon sensor technologies.
We also need to perform further radiation testing of the barrel and disk detectors being built for
Run 2a to better understand how their performance deteriorates as a function of radiation dose
and the effect of non-uniform irradiation on the F-disks.

Fabrication and testing of prototype silicon detectors

Construction and testing of prototype silicon detectors, including sensors and readout chips, is a
critical step in preparing for the construction of new silicon ladders. Among the options to be



studied are 25 um pitch sensors with readout on both ends, 25 um pitch sensors with readout on
every other strip, and 150 um pitch sensors. We can use SVX 2e readout chips for initial tests,
even if we eventually use a different readout chip. These studies will help establish the back-to-
back fabrication procedure and characterize the performance of these detectors.

Mechanical engineering for the silicon detector upgrades

A wide variety of mechanical engineering studies are needed for the silicon detector upgrades.
One of the most important issues is the procedure for replacing the silicon detector. We may be
able to install the Run 2b upgrade in a relatively short shutdown if we can perform the upgrade in
the collision hall. We note that the “split cylinder” design was adopted for the Run 2a silicon
detector to allow installation (and thus replacement) in the collision hall. Addition of a Layer O
silicon detector may require the installation of a new beam pipe; if so, we need to understand the
installation procedure, the required configuration of the D@ detector, and the impact on the length
of the shutdown. Another important issue is cooling the inner layers to minimize radiation
damage. We need to understand whether there is sufficient cooling for Layers 1-4 in the partial
replacement option, and how to cool the sensors and readout electronics for the Layer 0 designs.
Additional mechanical engineering is needed for a variety of tasks, including ladder design,
mechanical supports, and cabling for the additional silicon layer.

Electrical engineering for silicon upgrades, trigger upgrades, and fiber readout electronics

Every area of the Run 2b upgrade has needs for electrical engineering support. The silicon
upgrades require new flex circuit designs. If we adopt a new SVX readout chip, we will likely need
new interface boards to adapt the SVX signals to the DAQ system. The design of new trigger
electronics comprises a large part of the trigger upgrades. Finally, if we are not able to resolve the
fiber readout problems, substantial engineering will be needed to design new MCM and/or AFE
boards.

Simulation studies

In addition to the hardware R&D projects described above, simulation studies are needed to
guide our choice of upgrade options and optimize the detailed detector design. Examples include
studies of b-tagging efficiencies and pattern recognition capabilities for the three additional silicon
layer options, studies of the tracking acceptance and resolution for the forward tracking options,
and studies of trigger rejection improvements that can be obtained with the tracking trigger and
calorimeter trigger upgrade options.

4. Conclusions

D@’s approach to the Run 2b upgrade is to identify the minimal upgrade that will allow us to fully
exploit the rich physics opportunities at our doorstep. The best chance of meeting our luminosity
goals before the start of LHC physics is to install the Run 2b upgrades in late 2003 or early 2004,
so that high luminosity running can begin in 2004. Given the aggressive time scale, it is critical
that a serious R&D program be initiated in FY2001, followed by detector construction in FY2002-
3.
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